COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 05/ 2014

ESTI MATE SUMVARY 10: 33: 45
CONTI D C19144 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 19144- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TI ME ALLOW 80 WORK DAYS
R6 CPR | NTERSTATE VAR QUS RAWP PERCENT TI ME: 90. 00 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. | MD253- 226
R6 CPR | NTERSTATE VAR QUS RAWP
NAVE OF RQAD: 025A
PRQJECT COUNTI ES: DENVER ADAVS, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 03/ 05/ 2014 DATE TI ME STARTED 06/ 05/2013
5670 FRANKLI N STREET DATE LET 03/ 14/ 2013 DATE WORK BEGAN 06/ 05/ 2013
DATE AWARDED 03/21/2013 DATE TI ME STOPPED 11/03/2013
DATE CONTRACT EXECUTED 04/ 03/ 2013 DATE ACCEPTED 11/ 03/ 2013
DENVER CO 80216 DATE NOTI CE TO PROCEED 06/ 05/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $  2,337,551.89 PARTICl PATING $ 2,337,551.88 $ 20, 778. 34
AWARD PRQJECT AMT: $ 2,044, 000.00 NONPARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,337, 551. 88 20, 778. 34
FUNDS AVAI LABLE: $ 0.01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,337, 551. 88 20, 778. 34
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 30, 660. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 2,337,551.88 51, 438. 34
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 2,337,551.88 51, 438. 34
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 51, 438. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19144-BI D ESTI MATE RUN 03/ 05/ 2014
PRQJECT: | MD253- 226 ESTI MATE NO 0006 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 12, 301. 000 12, 301. 110
SY -0.110 -0.44
4. 00000 12, 301. 000 49, 204. 00
0010 203-00100 Mick Excavation 244.000 244.070
CY -0.070 -7.00
100. 00000 244.000 24, 400. 00
0015 206- 00066 Structure Backfill (Flowable Fly Ash) 0. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0020 208- 00035 Aggr egat e Bag 320. 000 320. 000
LF 0. 000 0. 00
12. 00000 320. 000 3, 840. 00
0025 208- 00045 Concrete Washout Structure 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0030 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0035 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0040 208- 00205 Erosi on Control Supervisor 29. 000 29. 000
HOUR 0. 000 0. 00
35. 00000 29. 000 1, 015. 00
0045 210- 03100 *Repl ace Concrete Pavenent 11, 148. 000 10, 990. 180
Sy 157. 820 20, 832. 24
132. 00000 11, 148. 000 1,471, 536. 00
0050 304- 05000 Aggregate Base Course (C ass 5) 4,397. 590 4, 397. 590
TON 0. 000 0. 00
38. 00000 4,397. 590 167, 108. 42
0055 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 100 10. 100
TON 0. 000 0. 00

140. 00000 10. 100 1,414.00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19144-BI D ESTI MATE RUN 03/ 05/ 2014
PRQJECT: | MD253- 226 ESTI MATE NO 0006 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 210. 190 1,210. 190
TON 0. 000 0. 00
73. 39000 1, 210. 190 88, 815. 84
0065 412- 14000 *Sawi ng and Seal i ng Concrete Pavenent Joints 3, 392. 000 3, 240. 000
LF 152. 000 608. 00
4. 00000 3,392. 000 13, 568. 00
0070 412- 15000 *Routing and Seal i ng Concrete Pavement Oracks 40. 000 40. 000
LF 0. 000 0. 00
10. 00000 40. 000 400. 00
0075 412- 15050 *Cross Stitching 306. 000 306. 000
EACH 0. 000 0. 00
45. 00000 306. 000 13, 770. 00
0080 412- 19000 Hot Poured Concrete Joint Seal ant 0. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 601- 06150 Concrete (Patching) 151. 000 151. 000
SF 0. 000 0. 00
55. 00000 151. 000 8, 305. 00
0090 613-07000 *Pul | Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0095 614-72875 *Loop Detector Wre 0. 000 0. 000
LF 0. 000 0. 00
3.50000 0. 000 0. 00
0100 625-00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0105 626- 00000 *Mobi | i zat i on 1. 000 0. 975
LS 0. 025 4,753. 26
190, 130. 57000 1. 000 190, 130. 57
0110 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
2,200. 00000 1. 000 2,200. 00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19144-BI D ESTI MATE RUN 03/ 05/ 2014
PRQJECT: | MD253- 226 ESTI MATE NO 0006 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00005 *Epoxy Pavenent Mar ki ng 81. 000 85. 000
GAL -4.000 -1, 240. 00
310. 00000 81. 000 25, 110. 00
0120 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 124. 000 124.410
GAL -0.410 -36. 90
90. 00000 124. 000 11, 160. 00
0125 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0130 627-02001 *Preforned Plastic Paverment Marking (Type I1) 0. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0135 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 0. 000 0. 000
111
) SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0140 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 0. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0145 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
24.80000 0. 000 0. 00
0146 630- 00003 Uni forned Traf Ctrl PRQIECT UNI FORM TRAFFI C CONTRCL 551. 000 551. 100
HOUR -0. 100 -5.78
57. 75000 551. 000 31, 820. 25
0150 630- 00004 *Traffic Control Vehicle 3. 000 2.700
EACH 0. 300 150. 00
500. 00000 3. 000 1, 500. 00
0155 630- 00007 *Traffic Control Inspection 56. 000 57. 000
DAY -1. 000 -100. 00
100. 00000 56. 000 5, 600. 00
0160 630- 00012 *Traffic Control Management 74. 000 73. 000
DAY 1. 000 800. 00
800. 00000 74.000 59, 200. 00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19144-BI D ESTI MATE RUN 03/ 05/ 2014
PRQIECT: | MD253- 226 ESTI MATE NO 0006 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0170 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 2.700
EACH 0. 300 90. 00
300. 00000 3. 000 900. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 8. 000 7.200
EACH 0. 800 8. 00
10. 00000 8. 000 80. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 2.000 20. 00
10. 00000 20. 000 200. 00
0185 630-80343 *Construction Traffic Sign (Panel Size C 20. 000 18. 000
EACH 2.000 20. 00
10. 00000 20. 000 200. 00
0190 630-80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH 0. 300 1.50
5. 00000 3. 000 15. 00
0195 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.800
Type
ype) EACH 1. 200 600. 00
500. 00000 3. 000 1, 500. 00
0200 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0205 630-80380 *Traffic Cone 350. 000 247.500
EACH 102. 500 102. 50
1. 00000 350. 000 350. 00
0210 630-85041 *Mobi | e Attenuator 141. 000 151. 000
DAY -10. 000 -4, 450. 00
445. 00000 141. 000 62, 745. 00
0215 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19144 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19144-BI D ESTI MATE RUN 03/ 05/ 2014
PRQJECT: | MD253- 226 ESTI MATE NO 0006 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0225 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0230 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 900- 00006 Added Item (Dol lar)/ CSP Deduct for Corrective Wrk -1, 367.040 0. 000
DOL -1, 367. 040 -1,367.04
1. 00000 -1, 367. 040 -1,367.04
0280 202-00170 @ inding And Texturing Conc Pvnt Concrete Di anond 320. 000 320. 000
G i ndi ng
SY 0. 000 0. 00
5. 00000 320. 000 1, 600. 00
0285 626- 00100 Mobi | i zation (w o Autopay) Added |tem Mobilization 1. 000 1. 000
LS 0. 000 0. 00
700. 00000 1. 000 700. 00
0290 700- 70081 F/ A Provi de Geotechnical Investigation 0. 822 0. 822
FA 0. 000 0. 00
4, 500. 00000 0. 822 3,699. 00
CAT 0200 CURRENT AMI  $ 2,246,719.04 $ 20,778.34$ 2,246,719.04
CAT NOO300 E-17-OX
0250 202- 00502 Renoval of Portions of Present Structure 7.510 7.510
CY 0. 000 0. 00
6, 000. 00000 7.510 45, 060. 00



CONTI D: C19144 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19144-BI D ESTI MATE RUN 03/ 05/ 2014
PRQJECT: | MD253- 226 ESTI MATE NO. 0006 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 E-17-OX
0255 601- 06150 Concrete (Patching) 395. 870 395. 870
SF 0. 000 0. 00
55. 00000 395. 870 21,772.85
CAT 0300 CURRENT AMI  $ 66,832.85 % 0.00% 66, 832. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0260 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0265 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1.000 13, 000. 00
0270 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
CAT 0400 CURRENT AMI  $ 24,000.00 $ 0.00% 24, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 2,337,551.89$

20,778.34% 2,337,551.89



